


SIGN-OFF DOCUMENT

FOR

**Ras AI Khaimah Co. for White Cement and Construction
Materials PSC**

PROJECT: Aruba Wireless Network Deployment & Configuration

Version:1.0
Date: 18th Sep 2026



@2026 Kyoto Technologies LLC. All rights reserved. All trademarks acknowledged.

This document is published by the **Kyoto Technologies LLC** without any warranty. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose without the written permission of **Kyoto Technologies LLC**.

Improvements and changes of this text necessitated by typographical errors, inaccuracies of current information or improvements of software program and/ or equipment, may be made by KYOTO TECHNOLOGIES LLC, at any time and without notice. Such change will, however, be incorporated into new editions of this document. Any hard copies of this document are to be regarded as temporary reference copies only.

Document Version Control:

Document Date	: 18 th September 2026
Version	: 1.0
Author	: Irish Anne Silvestre
Account Manager	: Saurabh Kothiyal

Kyoto Technologies LLC

PO Box: 126255,
Dubai, UAE

T: +9714 2268063

E: info@kyoto-tech.com

W: www.kyoto-tech.com

DOCUMENT DETAILS:

Company	Ras AI Khaimah Co. for White Cement and Construction Materials PSC
Document Title	Sign-off document
Date	09/18/2026

GENERAL INFORMATION

Customer name	Ras AI Khaimah Co. for White Cement and Construction Materials PSC
Contact Person	Ms. Alanood AlShehhi
Email ID	a.alanood@rak.whitecement.ae

The purpose of this sign-off document is to formalize and acknowledge the completion and acceptance of the project for “**Ras AI Khaimah Co. for White Cement and Construction Materials PSC**”.

This document serves as an official record of the project's successful execution and handover, marking the conclusion of our efforts.


To ensure both sides have a clear understanding of the tasks, the following activities were undertaken:

ESTIMATED WORK PLAN

Serial No.	Deliverables
	Aruba Wireless Network Deployment & Configuration
A	Site Preparation Review
1	- Review existing network infrastructure. - Verify switch POE availability and uplink connectivity. - Confirm rack space, power availability, and mounting locations. - Validate cabling readiness for access point deployment.
B	Switch Configuration
1	- Configuration Aruba Switch - Configure the VLAN - Connect the Access Point
C	Access Point Installation

	• Physical installation of seven Aruba APs • Mounting of APS using Aruba mounting kits. • Labelling and placement verification. • Connection of APs to existing network switches.
D	Aruba Gateway Controller Configuration
	• Initial setup and firmware verification. • Configuration of Aruba 9004 Gateway Controller. • AP adoption and controller integration. • Wireless profile creation. • SSID creation and broadcasting. • VLAN mapping and segmentation. • DHCP and DNS verification. • Security profile implementation.

This sign-off document aims to ensure clarity, accountability, and transparency in the project or task completion process and to avoid any misunderstandings or disputes regarding the outcome.

PROJECT CLOSURE ACCEPTANCE	
Account Manager Mr. Ashish Chandra	Client Ms. Alanood AlShehhi
	

SIGN-OFF DOCUMENT

PO Box: 126255

Dubai, UAE

T: +971 42268063

E: support@kyoto-tech.com

W: www.kyoto-tech.com