

Project Engagement Form						Preparation Date	04th August 2026
Project Name	Dubai Camel hospital	Presaes Name	Shahbaj	Service Lead	Shahbaj	Service Lead Site Visit Status	YES
Client Name	Zernan	Planned Duration (Days)	6 Days	Start Date		Planned End Date	
Sales Manager	Priya Das	Estimated Man-Days	18 Man Days	Total Project Value	24585.75	Payment Terms	Net 30 Days
PAF No.	KT/DCH/30-07-26/139	Purchase Planning Document Status	Yes	Any Material Delays Visibility, which can delay project			
Sales Handover Remarks on Customer Expectations	While carrying out the project work, please ensure that no existing property or equipment is damaged. Before starting any work, take proper guidance from the client's representative available on-site. Work carefully and follow their instructions. We should not receive any complaints regarding the quality of work or site handling.						
Presales Handover Remarks	This Is a hospital project involving the installation of 18 biometric devices. To complete the work safely and efficiently, we will require a team of 3 ELV engineers. The estimated duration is 6 working days (5+1 days).						
Service Takeover Remarks							
Assumptions (if Any)							
Sales Manager Name & Signature-Priya Das		Presales Name & Signature- Shahbaj		Service Lead Name & Signature-Shahbaj		Project Coordinator Signature-Sneha	
							
Project Exit Form						Preparation Date	1st June,2026
Project Name	Dubai Camel hospital	Planned Duration (Days)	5+1=6	Actual Duration (Days)		Delay (Days)	
Client Name	Zernan	Start Date		Planned End Date		Actual End Date	
Sales Manager	Priya das	Estimated Man-Days		Actual Man-Days		Man-Day Variance	
Total Project Value	24585.75	Scope Completed (Yes/No)		Change Requests (Yes/No)		CR Billed (Yes/No)	
Final Invoice Submitted (Yes/No)		Invoice Date		Final Payment Received (Yes/No)		Payment Date	
Outstanding Amount		Client Sign-off (Yes/No)		Closure Date		Milestone 1	
						Milestone 2	
						Milestone 3	
Remarks							
Sales Manager (Customer Feedback)							
Project Coordinator/Manager (Project Coordination Feedback)							
Service Manager Remark							
Mamata (Business Operation Update) on Revised booking +/-							
Signed By:							
Sales Manager	Project Cood	Business Ops	Project Engg (Man In-Optional)	General Manager	Delivery Deptt Head	Service Head/MD	CEO (Optional)
	Sneha	Mamata		Ashish C.	Talha/Shahbaz	Puneet Kaur	Pankaj Singh