

Project Engagement Form						12th June 2020	
Project Name	Damac Canal	Presales Name	Shahbaj	Service Lead	Shahbaj	Service Lead Site Visit Status	
Client Name	Bassam	Planned Duration (Days)	60+12		Start Date	Planned End Date	
Sales Manager	Saurabh	Estimated Man-Days	Total Project Value		113,820.00	Payment Terms	30 days
PAF No.	Purchase Planning Document Status		Any Material Delays Visibility, which can delay project				
	KT/ISEL/15-05-26/063						
Sales Handover Remarks on Customer Expectations	Project Completion Timeline - 60 DAYS						
Presales Handover Remarks	Project will be completed - within 60+12 days if the dedicated 4 people will do consistently the job without any interruption.						
Service Takeover Remarks							
Assumptions (If Any)							
Sales Manager Signature		Presales Signature		Service Lead Signature		Project Coordinator Signature	
Project Exit Form				Preparation Date			
Project Name	Damac Canal	Planned Duration (Days)	Actual Duration (Days)		Delay (Days)		
Client Name	Bassam	Start Date	Planned End Date		Actual End Date		
Sales Manager	Saurabh	Estimated Man-Days	Actual Man-Days		Man-Day Variance		
Total Project Value	113,820.00	Scope Completed (Yes/No)	Change Requests (Yes/No)		CR Billed (Yes/No)		
Final Invoice Submitted (Yes/No)	Invoice Date		Final Payment Received (Yes/No)		Payment Date		
Outstanding Amount	Client Sign-off (Yes/No)		Closure Date		Milestone 1		
				Milestone 2			
				Milestone 3			
Remarks							
Sales Manager (Customer Feedback)							
Project Coordinator/Manager (Project Coordination Feedback)							
Service Manager Remark							
Mamata (Business Operation Update) on Revised booking +/-							
Signed By:							
Sales Manager	Project Co-ordinator	Business Ops	Project Engg (Man	General Manager (Optional)	Delivery Deptt H	Service Head/MD	CEO (Optional)
Farrukh	Sneha	Mamata	Shahabaj	Ashish C.		Puneet Kaur	Pankaj Singh