


SIGN-OFF DOCUMENT

FOR

INTELLISEC SECURITY EQUIPMENT LLC-Golf Terrace

PROJECT: Professional Services for 186 CCTV & ANPR Upgradation

Version:1.0
Date: 13th July 2026



@2026 Kyoto Technologies LLC. All rights reserved. All trademarks acknowledged.

This document is published by the **Kyoto Technologies LLC** without any warranty. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose without the written permission of Kyoto **Technologies LLC**.

Improvements and changes of this text necessitated by typographical errors, inaccuracies of current information or improvements of software program and/ or equipment, may be made by KYOTO TECHNOLOGIES LLC, at any time and without notice. Such change will, however, be incorporated into new editions of this document. Any hard copies of this document are to be regarded as temporary reference copies only.

Document Version Control:

Document Date	: 13 th July 2026
Version	: 1.0
Author	: Sneha Pillai
Account Manager	: Saurabh Kothiyal

Kyoto Technologies LLC

PO Box: 126255,
Dubai, UAE

T: +9714 2268063

E: info@kyoto-tech.com

W: www.kyoto-tech.com

DOCUMENT DETAILS:

Company	INTELLISEC SECURITY EQUIPMENT LLC-Golf Terrace
Document Title	Sign-off document
Date	13/07/2026

GENERAL INFORMATION

Customer name	INTELLISEC SECURITY EQUIPMENT LLC-Golf Terrace
Contact Person	Mr. Bassam
Email ID	projects@intellisec.ae

The purpose of this sign-off document is to formalize and acknowledge the completion and acceptance of the PROFESSIONAL SERVICES FOR CCTV & ANPR UPGRADATION project for “INTELLISEC SECURITY EQUIPMENT LLC-Golf Veduta”. This document serves as an official record of the project's successful execution and handover, marking the conclusion of our efforts.

To ensure both sides have a clear understanding of the tasks, the following activities were undertaken:

	186 Cameras Installation Project
1	Supply and installation of cable containments
2	Cable pulling 186 and cable dressing
3	Supply and cable pulling for 6 Lifts
4	186 Camera installation and focusing labelling
5	Fiber cable pulling
6	Copper and fiber cable terminations
7	Tagging of cameras switches and cameras
8	OTDR Testing and reporting
9	Fluke testing and reporting (Copper)
10	Supply and installation of IDF, MDF

11	Supply and installation of Passive components (Patch panels, cable managers. etc.)
12	Supply and installation of camera poles
13	Installation of LEDs
14	Installation of Active components
15	ANPR system installation
16	Civil, electrical, and Interior works
17	Relocation of cameras 3 times
18	Sign off

This sign-off document aims to ensure clarity, accountability, and transparency in the project or task completion process and to avoid any misunderstandings or disputes regarding the outcome.

PROJECT CLOSURE ACCEPTANCE	
Account Manager Mr. Saurabh Kothiyal	Client Mr. Bassam
	

SIGN-OFF DOCUMENT

T: +971 42268063

E: support@kyoto-tech.com

W: www.kyoto-tech.com

