


SIGN-OFF DOCUMENT **FOR**

ABU DHABI PENSION FUND

PROJECT: Meeting Room Collaboration System Implementation

Version:1.0

Date: 10th Sep 2026



@2026 Kyoto Technologies LLC. All rights reserved. All trademarks acknowledged.

This document is published by the **Kyoto Technologies LLC** without any warranty. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose without the written permission of Kyoto **Technologies LLC**.

Improvements and changes of this text necessitated by typographical errors, inaccuracies of current information or improvements of software program and/ or equipment, may be made by KYOTO TECHNOLOGIES LLC, at any time and without notice. Such change will, however, be incorporated into new editions of this document. Any hard copies of this document are to be regarded as temporary reference copies only.

Document Version Control:

Document Date	: 10 th September 2026
Version	: 1.0
Author	: Irish Anne Silvestre
Account Manager	: Aiswarya Ajithan

Kyoto Technologies LLC

PO Box: 126255,
Dubai, UAE

T: +9714 2268063

E: info@kyoto-tech.com

W: www.kyoto-tech.com

DOCUMENT DETAILS:

Company	Abu Dhabi Pension Fund
Document Title	Sign-off document
Date	09/12/2026

GENERAL INFORMATION

Customer name	Abu Dhabi Pension Fund
Contact Person	Ms. Fatima
Email ID	fatima.almurar@pension.gov.ae

The purpose of this sign-off document is to formalize and acknowledge the completion and acceptance of the project for “**IDEACRATE EDUTAINMENT COMPANY LLC**”.


This document serves as an official record of the project's successful execution and handover, marking the conclusion of our efforts.

To ensure both sides have a clear understanding of the tasks, the following activities were undertaken:

A	Pre-Installation Check
1	Verify site readiness, meeting-room layout, power supply and network connectivity
	Verify equipment compatibility and required installation locations.
B	Equipment Installation & Configuration
1	Install Yealink Meeting Board MBR86 Pro and connect required power/network cables.
2	Install and secured MB-WallMount-860 wall mount.
3	Install and configure CTP25 Collaboration Touch Panel
4	Install and configure WPP30 Wireless Sharing & BYOD Pods
5	Install and configure VCM36-W Pro devices and associated accessories
6	Configure Yealink system, software, peripherals, and connectivity
C	Testing & Commissioning
1	Verify video conferencing functionality and system connectivity
2	Test audio, microphone, and speaker functionality.

3	Test wireless content sharing and BYOD functionality
4	Conduct end-to-end system and troubleshooting
D	Document Configuration & Handover
1	Demonstrate system operation to the client/user.
2	Provide configuration details and handover documentation.

This sign-off document aims to ensure clarity, accountability, and transparency in the project or task completion process and to avoid any misunderstandings or disputes regarding the outcome.

PROJECT CLOSURE ACCEPTANCE	
Account Manager Ms. Aiswarya Ajithan	Client Mr. Jamal Al Bloushi
	 Signature: Jamal Al Bloushi SERIAL NUMBER: 20419871506452 CN=JAMAL ALBLODSHI, OU=UAE PASS, O=UAE Government, C=AE Signature Date: 2026.10.05 08:35:05 +04:00 05-10-2026

SIGN-OFF DOCUMENT

PO Box: 126255


Dubai, UAE

T: +971 42268063

E: support@kyoto-tech.com

W: www.kyoto-tech.com

Mohanad Abdalla Siralkhtir


Signature: Mohanad Abdalla Siralkhtir
SERIAL NUMBER: 20419871506452
CN=MOHANAD ABDALLA SIRALKHTIR, OU=UAE PASS,
O=UAE Government, C=AE
Signature Date: 2026.10.01 12:56:09 +04:00

01-10-2026