Project Name MyTech Solutions
Client Name Pranay

Sales Manager Saurabh Kothiyal
PAF No,

KT/MTSF/23-04-26/095

Project Engagement Form

Presales Name Faishat
Planned Duration

(Days) 60 working days
Estimated Man-

Days

Purchase Planning
Document Status

Service Lead Site
Vislt Status

Service Lead

Shahbaj

Start Date

Total Project
Value 173775.56
Any Material

Delays Visbility,

which can delay

project

Planned End Date

Payment Terms

Done on 9th June

30% Advance,
100% Material on
delivery,
Remaining services
on job completion
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Service Takeover
Remarks

To complete the site works, we will require three dedicated ELV technicians and one Network Engineer for configuration activilies
The estimated duration for completion is 5055 working days, provided that all required materials and fiber machine arc available on time.

Assumplions (IT
Any)
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Service Lead Signature
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Praject Exit Fatim

Planned Duration
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Actual Duration

Peegraration Bate

Project Name MyTech Solutions (Days) (Days) Delay (Days)
Client Name Pranay Start Date Planned End Date Actual End Date
Estimated Man-
Sales Manager Saurabh Kothiyal Days Aclual Man-Days Man-Day Variance
Total Project Scope Completed Change Requests
Value 173775.56 (Yes/No) (Yes/No) CR Billed (Yes/No)
Final Inveice Final Payment
Submlited Received
(Yes/Na) Invoice Date (Yes/No) Payment Date
Milestonel
Outstanding Client Sign-off Milestone 2
Amount (Yes/No) Closure Date
Milestone !
Sales M. (T Feedbncl
Project Coordi Manager (Profect Canrdi Feediack)

Service Manager Remark

Mamata (Business Operation Update) on Revised booking +/-

Slgied By

{Business Ops | Project Engg ( Man

Mamata Shahabaj

General Manager
(4]

ptt HiService Head/MD_|CEO (Optional) |

Puneet Kaur

Punkaj Singh |




