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DOCUMENT DETAILS:

Company MUKUND INDUSTRIES
Document Title Sign-off document
Date 05/10/2026

GENERAL INFORMATION

Customer name MUKUND INDUSTRIES
Contact Person Ms. Karen
Email ID

The purpose of this sign-off document is to formalize and acknowledge the completion and
acceptance of the project for ‘"MUKUND INDUSTRIES”.

This document serves as an official record of the project's successful execution and
handover, marking the conclusion of our efforts.

To ensure both sides have a clear understanding of the tasks, the following
activities were undertaken:

ESTIMATED WORK PLAN

Serial

No. Deliverables
WEBSITE REVAMP & WORDPRESS DEVELOPMENT
A Framework
1 Creation of three (3) sample HTML homepage designs for the website front page.
Client feedback and theme selection based on sample designs
B. Website revamp

Homepage layout design and development as per the approved theme.

Client review and adjustments to the homepage layout

Design and development of individual subpages aligned with the selected theme,

(Total 10 Subpages)

Feedback and revislons for each subpage to ensure visual and functional consistency
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Installation and configuration of essential plugins to enhance website performance,
securi and functionality.

c Testing

Website performance optimization — improving page speed responsiveness and
loading time.

Mobile and tablet optimization — ensuring compatibility and a seamless viewing
experience across all devices.

D Sign Off

Final review and approval from the client upon com letion of all tasks.

Project handover and deployment to the live environment.

This sign-off document aims to ensure clarity, accountability, and transparency in the project
or task completion process and to avoid any misunderstandings or disputes
regarding the outcome.

PROJECT CLOSURE ACCEPTANCE

Account Manager Client

Mr. Saurabh Kothiyal Ms. Karen
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