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Company

INTELLISEC SECURITY EQUIPMENT LLC-Golf Veduta

Document Title Sign-off document

Date

07/07/2026

GENERAL INFORMATION

Customer name

INTELLISEC SECURITY EQUIPMENT LLC-Golf Veduta

Contact Person Mr. Bassam

Email ID projects@intellisec.ae

The purpose of this sign-off document is to formalize and acknowledge the completion and
acceptance of the PROFESSIONAL SERVICES FOR CCTV & ANPR UPGRADATION project
for “INTELLISEC SECURITY EQUIPMENT LLC- Golf Veduta”. This document serves as
an official record of the project's successful execution and handover, marking the conclusion

of our efforts.

To ensure both sides have a clear understanding of the tasks, the following activities were undertaken:

186 Cameras Installation Project

1 |Supply and installation of cable containments
2 |Cable pulling 186 and cable dressing

3 |Supply and cable pulling for 6 Lifts

4 186 Camera installation and focusing labelling
5 |Fiber cable pulling

6 |Copper and Fiber cable terminations

7 Tagging of cameras switches and cameras

8 |OTDR Testing and reporting

9  |Fluke testing and reporting (Copper)

10 ISupply and installation of IDF, MDF

11

Supply and installation of Passive components (Patch panels, cable managers. etc.)
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12 Supply and installation of camera poles

13 |Installation of LEDs

14 Installation of Active components

15 |ANPR system installation

16 Civil, electrical, and Interior works

17 |Relocation of cameras 3 times

17 Sign-off

This sign-off document aims to ensure clarity, accountability, and transparency in the project
or task completion process and to avoid any misunderstandings or disputes
regarding the outcome.

PROJECT CLOSURE ACCEPTANCE

Account Manager Client

Mr. Saurabh Kothiyal Mr. Bassam
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